D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	21	May 2022 26 1 6	June 202
1		- 5	Project Kick Off	0 days	Mon 5/16/22	2Mon 5/16/22	2			♦ 5/16
2		-5	Planning	0 days	Mon 5/16/22	2Mon 5/16/22	2			♦ 5/16
3		-5	1.1.1 Communication Management Plan	3 days	Mon 5/16/22	Wed 5/18/22	1			
4		-5	1.1.2 Resource Allocation Planning	3 days	Thu 5/19/22	Mon 5/23/22	3			
5		-5	1.1.3 Scope Development	3 days	Tue 5/24/22	Thu 5/26/22	4			
6		-5	1.1.4 Risk Management	3 days	Fri 5/27/22	Tue 5/31/22	5			
7		-5	1.1.5 Quality Management Plan	3 days	Wed 6/1/22	Fri 6/3/22	6			
8		-5)	1.1.6 App Budget Allocation	3 days	Mon 6/6/22	Wed 6/8/22	7			Y
9		-5)	1.1.7 App Scheduling Process	3 days	Thu 6/9/22	Mon 6/13/22	8			
10	III	-5	Design As Per Busines Requirements	0 days	Tue 6/14/22	Tue 6/14/22	9			
11		->	1.2.1 Find Current Business Processes	1 day	Tue 6/14/22	Tue 6/14/22	9			
12		-5	1.2.1.1 Document all existing users and role	3 days	Wed 6/15/22	Fri 6/17/22	11			
			Task			Inactive Sumn	nary		External Tasks	
			Split			Manual Task			External Milestone	\Diamond
rojec	t: Pro	niact1	Milestone		♦	Duration-only			Deadline	•
-		4/27/22	Summary			Manual Summ	nary Rollup		Progress	
		•	Project Sum	ımary		Manual Summ	nary		Manual Progress	
			Inactive Tas	k		Start-only	Е			
			Inactive Mil	estone	\Diamond	Finish-only	3			
						Page 1				

•	Task Mode	Task Name	Duration	Start	Finish	Predecessors	21	26	May 2022 1		1 1	6 21	June 2
13	-5	1.2.1.2 Regulatory Compliance	2 days	Mon 6/20/22	Tue 6/21/22	12					<u>. , .</u>	<u> </u>	
14	-	1.2.1.3 Audit Control	4 days	Wed 6/22/22	2Mon 6/27/2	213							
15	-5	1.2.1.4 Third Party & API Requirements	1 day	Tue 6/28/22	Tue 6/28/22	14							
16	-5	1.2.2 Define Business Rules	3 days	Wed 6/29/22	Fri 7/1/22	15							
17	-3	1.2.3 Define Workflow	2 days	Mon 7/4/22	Tue 7/5/22	16							
18	-5	1.2.4 Define UI Requirement	1 day	Wed 7/6/22	Wed 7/6/22	17							
19	-3	1.2.5 Define Technology Needs	2 days	Thu 7/7/22	Fri 7/8/22	18							
20	-5	1.2.6 Creation of Basic Requirement Document	2 days	Mon 7/11/22	Tue 7/12/22	19							
21	-5	Architecture	0 days	Tue 7/12/22	Tue 7/12/22	20							
22		1.3.1 System Functional Specification	1 day	Wed 7/13/22	Wed 7/13/22	20							
23	-5	1.3.1.1 UI/UX Design	1 day	Thu 7/14/22	Thu 7/14/22	22							
24	-5	1.3.1.2 Logic Generation	1 day	Fri 7/15/22	Fri 7/15/22	23							
25	-5	1.3.1.3 Data Structure Model	1 day	Mon 7/18/22	Mon 7/18/22	24							
		Task			Inactive Sumn	nary		Exte	rnal Tasks				
		Split			Manual Task			Exte	rnal Miles	tone	\Diamond		
roiect [.]	Project1	Milestone		♦	Duration-only			Dead	dline		•		
Date: Wed 4/27/22		Summary			Manual Summary Rollup			Prog	ıress				
		Project Sum	mary		Manual Sumn	nary		Man	ual Progr	ess			
		Inactive Tas	k		Start-only	Е							
		Inactive Mile	estone		Finish-only	3							
					Page 2								

D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	21	26	Ma	ıy 2022 1 6	11	16	21	26	June 31	202
26		- 5	1.3.2 System Technical Specification	1 day	Tue 7/19/22	Tue 7/19/22	25	21		,	i u		10			J1	
27		-5	1.3.2.1 Development Language Specification	1 day	Wed 7/20/22	Wed 7/20/22	26										
28		-5	1.3.2.2 Hosting Services	1 day	Thu 7/21/22	Thu 7/21/22	27										
29		-	App Development	0 days	Thu 7/21/22	Thu 7/21/22	28										
30		->	1.4.1 Create Code Algorithm	6 days	Fri 7/22/22	Fri 7/29/22	28										
31		-5	1.4.1.1 Define Features	2 days	Mon 8/1/22	Tue 8/2/22	30										
32		-5	1.4.2 Implement Code Control System	4 days	Wed 8/3/22	Mon 8/8/22	31										
33		-5	1.4.3 Enviorment Setup	3 days	Tue 8/9/22	Thu 8/11/22	32										
34		-5	1.4.4 Functional UI Development	6 days	Fri 8/12/22	Fri 8/19/22	33										
35		-5	1.4.5 Code Development	4 days	Mon 8/22/22	Thu 8/25/22	34										
36		->	1.4.5.1 Bug Fix Module	3 days	Fri 8/26/22	Tue 8/30/22	35										
37		->	App Testing	0 days	Tue 8/30/22	Tue 8/30/22	36										
			Task			Inactive Sumn	nary		1 E	Externa	ıl Tasks						
			Split			Manual Task	,				ıl Milesto	one	\Diamond				
			Milestone		♦	Duration-only				Deadlir		-	+				
Projec			Summary			Manual Summ				Progres							
Jate: \	wea 4	4/27/22	Project Sum	ımarv		Manual Summ				•	l Progres	SS					
			Inactive Task			Start-only	E		·		5, 0.						
			Inactive Mile			Finish-only	3										
						Page 3											—

D A	Task Mode	Task Name	Duration	Start	Finish	Predecessors	24		May 202		44	1.0	04	26	June 20
38	Mode	1.5.1 Test Enviorment Setup	2 days	Wed 8/31/22	Thu 9/1/22	36	21	26	1	6	11	16	21	26	31
39	-5	1.5.2 End User Testing	3 days	Fri 9/2/22	Tue 9/6/22	38									
40	-5	1.5.3 Result Reporting &	2 days	Wed 9/7/22	Thu 9/8/22	39									
41	-5	App Deployment	0 days	Thu 9/8/22	Thu 9/8/22	40									
42	-3	1.6.1 Production Data Migration	4 days	Fri 9/9/22	Wed 9/14/22	40									
43	-9	1.6.2. Operation Switchover	2 days	Thu 9/15/22	Fri 9/16/22	42									
44	-5	1.6.3 Documentation	1 day	Mon 9/19/2	2 Mon 9/19/2	243									
45	-5	1.6.3.1 End User Documentation	2 days	Tue 9/20/22	Wed 9/21/22	44									
46	-3	1.6.3.2 App Administration Document	2 days	Thu 9/22/22	Fri 9/23/22	45									
47	-3	1.6.3.3. System Administrative Document	1 day	Mon 9/26/22	Mon 9/26/22	46									
48	-5	1.6.4 Training	3 days	Tue 9/27/22	Thu 9/29/22	47									
49	-3	1.6.4.1 End User Training	3 days	Fri 9/30/22	Tue 10/4/22	48									
50	-3	1.6.4.2 System Admin Training	3 days	Wed 10/5/22	Fri 10/7/22	49									
51	-5	Project Close Out	1 day	Mon 10/10/2	2Mon 10/10/	250									
		Task			Inactive Sumr	nary		Exte	ernal Tas	ks					
		Split			Manual Task			Exte	ernal Mile	estone	9	\Diamond			
Project: Project1 Date: Wed 4/27/22		Milestone		♦	Duration-only			Dea	dline			♣			
		Summary			Manual Summary Rollup			Prog	gress						
		Project Sun	nmary		Manual Sumn	nary	 1	Mar	าual Prog	gress					
		Inactive Tas			Start-only	Е									
		Inactive Mi	estone		Finish-only	3									
		l			Page 4										







